2021 Street & Utility Projects
Update 10/21/2021

E 8™ Street

Upcoming work:
e Minor restoration work around driveways is in progress.
e Crosswalk signs at S Starr and E 8" need to be replaced with correct signs.

S Pierson Avenue

Highlights from this past week:
e Concrete contractor is finishing up concrete work.
e Contractor has been backfilling/placing topsoil along driveways/sidewalks and will be onsite the
rest of this week continuing this work.

Upcoming work:
e The second lift of asphalt is tentatively scheduled for next week.
e |f weather cooperates, line striping will likely take place around October 28/29.
e Seeding and mulching will take place the week of November 1.



